Weekly Construction Update

Jul 21 - Jul 25, 2014

What’s New on Site this Week?

Exterior

. Aurora Ave crosswalk to South Main Entrance is shifting from center
of stairs to the west side of stairs.

Interior
. Rotunda is completely walled off.

Continuing Activities

Exterior

. North Wing: Marble repair and restoration continues. Window
repair and restoration on west fagade.

. West Wing: Marble'and window repair and restoration continues.

c East Wing: Workers are blending the old and hew marble.

. Roof demolition of Quadriga’s existing surfaces.

Interior

C Demolition activitiés continue!

. Temporary-protective wall construction continues.

. Basement: Concrete slab removal and foundation:underpinning

continues. Miscellaneous asbestos removal continues. Mechanical,
electrical, plumbing installation continues.
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Anticipated Noise and Disturbances

Exterior

. Expect noise, vibration, and workers in view wherever there is
scaffolding.

Interior

. Paint stripping windows at night. Odors may still linger in mornings.

. Vibration and noise levels will increase throughout the building.

Looking Ahead — Three Weeks Out

Exterior ) —

e East Wing: Scaffolding on east fagade removed in August.

L/ Main roof repair starts. L=

. Flag poles removed from roof, official flags in Court of Honor.

Interior : : —

e Construction-activity accelerates, especially for roofing and demolition.

. Basement: Mechanical, électrical and plumbing (MEP) understab-

_installation will continue.

. Basement:-Underpinning-and slab removal-continues:

)
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The final closing of the Rotunda in progress. These braces stabilize the basement walls during underpinning.

. Capitol Complex Tenant Inquiries Public and Press Inquiries
QueStlons or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
2 Department of Administration Department of Administration
comments d cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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Getting Around The Capitol

Jul 21 - Jul 25, 2014

What to Expect

The Capitol is an active construction site and your safety is our number
one priority. Please stay within the designated public areas.

Interior

. Expect to see temporary walls where construction is present.

. Expect construction workers and machinery, noise and vibration.
. The basement tunnel has temporary corridors that will slightly

reconfigure day-to-day to accommodate work areas. Signage will
guide you through the corridors.

. An audio recording helps blind and low-vision visitors navigate the
Capitol tunnel as they enter the Capitol basement from the State Office
Building.

Exterior i

. Expect scaffolding, machinery, noise, workers and closed sidewalks.
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What’s Open

Entrances: South Main Entrance and the accessible Ground Floor
Entrance under the South Main Entrance stairs, Basement tunnel.

West Wing: 2", 34 floors

North Wing

Basement tunnel (and Rathskeller Café during legislative session)
West elevator adjacent to South Main Entrance

What'’s Closed

Entrances: East Wing, West Wing, University Ave (north side of
building).

Rotunda

East Wing: All floors

West Wing: Ground, 15t Floors

Quadriga

NE circular stairs closed to the public, except for emergencies.

Basement except for tunnel (and Rathskeller Café during legislative

session) - \ :
East elevator

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

min You may want plan for extra time to get to your location(s). We apologize (l>
innesata for any inconveniences during this historic restoration project. JEDUNNI'
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